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Projects to Discuss

● FrontRunner Strategic Doubletrack
● Point of the Mountain Transit
● The Point FrontRunner Station
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FrontRunner Strategic Double Track

Capital Investment Grant Program (CIG)
Project Estimate Submitted:  $966m
● $220m state funding (appropriated)
● $75m UTA funding (appropriated)
● $671m federal funding (requested)

State Contingency: 

● $150m state funding (appropriated)

FTA Recommended:

● $316m in FY24 president’s budget



● Entered the Capital Investment Grant (CIG) 
program and received an official rating of Medium 
from FTA

● Begun official coordination with FTA and their 
Project Management Oversight Consultant 
(PMOC)

● Selected and contracted with a program manager
● Finalizing construction project delivery method 

FrontRunner Strategic Double Track



Schedule
● Federal environmental approval: End of 2023
● Final design, UPRR approvals, and FTA grant 

agreement: 2024 - 2025
● Construction: 2026 - 2029
● Opening: 2029

FrontRunner Strategic Double Track



Point of the Mountain Transit



Alternatives

Point of the Mountain Transit 

 

 

Diesel Multiple Unit (DMU) Light Rail Transit (LRT) Bus Rapid Transit (BRT)



● High Capacity transit from Draper to Lehi
○ ~10 mile alignment
○ 15 minute service
○ 2030 Service: 1,200-1,700 trips per day

Point of the Mountain Transit 



● Updated Transit Study - Summer 2023
○ Capital cost 
○ Operational costs
○ Ridership
○ Other key metrics

● Environmental Assessment (EA) - Early 2024
○ Environmental impacts

● Current State Funding - $81 million 

Point of the Mountain Transit 



The Point Frontrunner Station
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The Point FrontRunner Station 

Additional 
Double Track 
needed to make 
the station work 
without adding 
delays to the 
system



The Point FrontRunner Station

Preliminary Budget
● Concept estimate $400m
● State funding $200m 
● Separate project from strategic double tracking project

Next Steps

● Begin environmental and UPRR coordination 2023 to define alteartive

 




